
April 1, 2017 thru June 30, 2017 Performance Report

B-12-DT-01-0001Grant:

AlabamaGrantee:

1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grant Number:
B-12-DT-01-0001

Grantee Name:
Alabama

LOCCS Authorized Amount:
$24,697,966.00

Estimated PI/RL Funds:

Obligation Date: Award Date:

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$24,697,966.00

Disasters:

FEMA-1971-AL

Declaration Number

Narratives
Disaster Damage:

The tornadoes of April 2011 left a path of destruction in Alabama covering well over 1,000 miles, and FEMA estimates the State’s property
damage in the billions of dollars.  More significant than the recovery challenges left by the devastation, however, was the loss of 242 lives - the
second highest loss to tornadoes in Alabama history. In addition, more than 2,200 people were injured. 
The National Weather Service confirmed that the 30 tornadoes which struck the northern two-thirds of centralAlabamaincluded five EF-4
monsters and an ER-5 colossus with 200+ miles-per-hour winds that destroyed nearly all of the rural town of Hackleburg in Marion
County. Several other communities had major damage. Nearly 14,000 homes were either totally destroyed or have been declared
uninhabitable
Recovery efforts began within minutes of the storm as Alabama’s municipal, county and State officials and employees (including the
Governor), the Emergency Management Agency, FEMA, the Alabama National Guard, and other community agencies were joined by
churches, individuals and many volunteer organizations to care for affected residents and start the process of putting their communities back
together.  While all 67 counties in the State are declared disaster counties, 43 qualified for both individual and public assistance from FEMA.
Reports from local areas state that in some cases it was not the tornado itself that caused damages; rather the heavy machinery used for
debris removal damaged streets and underground infrastructure. Also, secondary effects such as saturation and infiltration of contaminants
had significant effects on wells and septic systems in some areas.
According to information provided by the University of Alabama, Center for Business and Economic Research, much infrastructure damage
was done to schools and structures used for governmental services, such as fire and police stations, environmental services, and emergency
management agencies. There was also damage to light poles and power delivery towers and lines; in particular, a number of large light poles
along Interstates 20, 59, and 65 were reported down or severely damaged after the tornadoes. The U. S. Department of Transportation in
January of 2012 announced that $16.6 million dollars in federal money was being allocated to Alabama for repair of highways, bridges, and
other infrastructure damaged by the April 27 tornadoes.  According to reports from FEMA and other sources, a total of 4 schools were
destroyed; 4 other schools suffered major damage; and 7 additional schools had major roof damage. Alberta Elementary and University Place
Elementary/Middle School in the City of Tuscaloosa; Hackleburg Elementary and Hackleburg High School (MarionCounty) were
destroyed. The schools with major damage were Holt Elementary (TuscaloosaCounty), Phil Campbell High School (FranklinCounty),
PlainviewHigh School(DeKalb County) andEast Elementary School(Cullman County). Schools with major roof damage included one in the City
of Jasper (Walker County) and six in St. Clair County.
A FEMA Situation Report in July 2011 listed five critical facilities that were destroyed or rendered unusable: Fire Station #18 (Jefferson
County), Kowaliga Fire Station #2 (Elmore County), the Tuscaloosa County Emergency Management building, the Tuscaloosa Salvation Army
building, and the Cullma

Disaster Damage:

n County Courthouse. In addition, the Cullman Emergency Medical Services facility was listed as sustaining major damage. This list is not
exhaustive, however, as Tuscaloosa had a police substation and fire station in theAlberta area rendered unusable. 

 

Active

QPR Contact:Grant Status:
Tammy Perdew

Grant Award Amount:
$24,697,966.00
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Recovery Needs:

HOUSING
Vast needs exist regarding infrastructure restoration and economic revitalization in Alabama; however, ensuring that the unmet housing needs
of the residents are met is of highest priority. HUD’s Office of Policy Development and Research (PD&R) calculates unmet housing need as
“the costs to repair seriously damaged housing units beyond the funds that private insurance coverage, FEMA grants, and SBA loans
provide.”According to the Alabama Housing Needs Assessment dated October 18, 2011, “HUD estimates nearly $108.9 million in unmet
housing needs after taking into account losses already covered by insurance, FEMA individual assistance, and SBA loans. According to
estimates, there are 575 owner-occupied housing units with an approximate unmet housing need of $20.6 million, and 1,671 rental units with
an unmet housing need of nearly $88.3 million.”   
Further, the Assessment cited above states that Jefferson, Cullman, DeKalb, Tuscaloosa,Marshall, Jackson, and Madison counties have 312
(54.4%) of the owner-occupied units for total unmet needs of $10.6 million.Tuscaloosa concentrates 70.1% (1,171) of the rental units with
unmet needs and 62.5% ($55.2 million) of the amount of rental unmet needs in the State ofAlabama.
Sources available to ADECA document that the unmet housing needs in Alabama are significant. According to the Alabama Housing Needs
Assessment prepared by HUD, only about 50% of housing losses were covered by insurance. Therefore, housing rehabilitation and
construction will be an ADECA priority.  A target of 50% ($11,731,534) of funding has been identified for housing projects for the most affected
target counties.
 INFRASTRUCTURE
Our analysis and public comments received relating water, sewer, and roads, as well as select public facilities, indicates there is substantial
remaining unmet infrastructure need. With the exception of a few specific projects, the amount needed for infrastructure remains unclear. 
Based on Red Cross information for dwellings destroyed or receiving major damage, a preliminary of 30% ($7,038,921) of available funding
has been identified for infrastructure projects.
 ECONOMIC REVITALIZATION
Significant economic revitalization needs are undoubtedly present and are being addressed through a variety of funding sources. HUD
estimates $76,127,379 in severe unmet business needs remaining in Alabama due to the tornadoes. Some of the hardest hit counties include
Tuscaloosa ($38,830,024), Jefferson ($12,595,579) and Cullman($5,814,497).  Our analysis and public comments received show that
economic revitalization projects should continue to be an important focus for CDBG and disaster funding available to the State. A target of
20% ($4,692,613) of disaster funding has been identified for economic revitalization projects.

Public Comment:

Comment:  How did you come up with $12,500 per unit for multi-family housing?           
Response:  We wanted to use the least we could get by with of CDBG money and use ours as seed money.
Comment: I think it would be good to provide consideration to rural communities that don’t have HOME or other funds. I know there are only
so many funds, and it does make sense to have experienced people to do the intake.
Comment: Can we increase the need based on subsequent damage? We had weather-related damage on March 12, 2012 in Huntsville. Can
we calculate that as part of need?
Response: This program is limited to 2011.
Comment:  So the burden of proof is to show 2011 damage.
Comment: The entitlement areas already got money; not enough to take care of everything – but neither did we. I don’t feel the entitlement
areas should get more.
Comment:  I feel that local officials need to have a bigger role in decisions regarding housing in their area.
Response: In the Regulations, HUD Washington made it very clear that we have to pay attention to the needs assessment. The greatest need
for housing and economic development showed up in the entitlement areas.
Comment:  Half of this money is set aside for the Community Action Program with elected officials left out. Grocery stores, water and sewer,
would have much greater impact than unmet housing.
Comment:  I can’t speak for other programs, but we have never built anything without involving City and County officials.     
Comment:  We had this debate before. I agree with Farrington 100%.           
Response:  The reason we separated single-family housing, we were afraid we would not get single family. We found common linkages with
these three non-profits. Based on past efforts we were unable to reach many of the people in Mobile.
Comment:  Local elected officials should know our priority rather than being mandated to having housing. Tuscaloosa County Commission
knows what they see as their highest local piorities.           
Response:  It would be your preference that we not set aside ½ for housing. 
Comment:  Mayors should decide locally that they need water and sewer or all housing, as they know what their local priorities
are.ShaOlia            
Response:  We cannot say we are not budgeting any money for housing. 
Comment:  I thought that is what we had been doing – assessing our needs. Are we saying housing is taken out of the application?          
Response:  You will be able to continue for everything. You will not see

Public Comment:

nteesonorafterthe date of the disaster, the pre-agreement costs must be included in the Action Plan.
Response:  We have incorporated the referenced reimbursement foe pre-agreement costs into the final plan to be submitted to HUD.
Comment:  Marion County should receive $7,092,300 of the CDBG-DR allocation and the multi-family per-unit cap should be raised from
$12,500 to $25,000.
Response:  Your comment will be considered.
Comment:  ADECA should use the unmet housing needs assessment identified in the HUD estimates of Severe Unmet Housing Needs as of
December 2011. The Action Plan should recognize the funding which Tuscaloosa and Jefferson/Birmingham have already received.  The
multi-family per unit cap should be raised to $25,000.
Response:  Your comments will be considered.
Comment: The State should not make a habit of conducting housing rehabilitation/reconstruction activities.  The multi-family per unit cap
should be raised to $25,000.
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N/A

Total Obligated

Total Projected Budget from All Sources
This Report Period

Total Budget

$24,584,677.00

To Date

$24,584,677.00

$24,584,677.00

Overall

$0.00

$0.00

Response:  Your comments will be considered.

Public Comment:

single-family housing to you. Would DeKalb County apply to us for single-family?               
Comment:  I am trying to determine if we need to go further with housing or look further at other things.
Comment:  It makes sense to have these agencies do the intake rather than have to hire people.
Comment:  Winston County is eligible for multi-family housing. You preclude Winston from infrastructure.          
Response:  HUD unmet needs analysis did not address infrastructure. We asked people who had damage to send information to us. We went
to agencies to determine needs. We used multiple sources.           
Comment:  Please review Winston County again.           
Response: We will look at it.
Comment:  Are you talking about rehabbing houses or rebuilding?     
Comment:   I support your coming up with a budget amount for housing.
Comment:  The City of Birmingham cannot apply for infrastructure – only housing or economic development.          
Response:  If infrastructure is with job creation it would be eligible. In most areas infrastructure stands on its own.
Comment: Jefferson County is listed under eligible counties in each of these areas. Madison County is not.     
Response: Within Jefferson County we have listed them eligible for infrastructure. The City of Tuscaloosa will not qualify for infrastructure.
Comment: As an advocate for low-income population, I noticed that in the priority listing for housing applicants you listed their credit
score.&nbp; Hodetat work?
Response: Maybe we would not use “credit score”, but how they use their credit.   
Comment: Why not change to financial literacy rather than credit score. We are a HUD counseling agency, and we could make financial
literacy required.    
Comment: You could look at housing as a penalty on low-income people who do figure out how to insure their home. If somebody struggled
and got insurance money reducing the federal money, then it punishes them.       
Response:  I would like to pursue that a little more. Leave it to the locals to apply for housing.
Comment: leave it to the housing experts.  
Comment:  I don’t think you could have put together a better plan. Local officials should have an opportunity for input.
Comment: There are 300 homeowners displaced right now. They are scattered across 5 counties. I
amfradlclofiil&mhli;ns;ns;ns;ns;&ma;s;ns;ns;/&ma;;&t&m;;/

Public Comment:

>
,
Comment:  Why 50%? Why not greater? We have a lot of infrastructure needs. That seems to be an arbitrary figure not going through elected
officials.         
Response:  Te needs assessment is an extensive report, but everybody did not get into the data base that HUD used. Red Cross did not pick
up the level of information others did.  We have information from Hackleburg, Phil Campbell. DeKalb County says lots of road damage but
does not say how much.  We had lots of conversations with local areas.    
Comment:  I object to how decisions are made without local officials.       
Response:  Low-income groups out there say we don’t do enough for housing. We had to take everything into account as well as the numbers
we could not overlook. By the end of the day if we don’t spend money it will come back and we can use in other categories.
Comment: We are a year out. At what point will you determine that there will be extra infrastructure money?         
Response:  We will award the money we have but if we don’t get enough projects in ED or housing we can transfer to infrastructure.
Comment: We are a small company and we have never done multi-family rental housing.          
Response: Get your grant administrator to assist you. Consultants or regional planning commissions will contract to assist you with the
project.  Public housing is eligible. We have 160+ housing authorities in the State. That is one of the vehicles you can go through for multi-
family housing. If you are one of the Counties listed, then you can do housing. The limiting factor will be the dollar amount. To be meaningful,
we had to take this approach.
Comment:  One thing I noticed missing is a timeline. What is the deadline for applications?        
Response: That will be the second phase of the project. We will incorporate your comments into the Action Plan and then have an application
workshop. We are not sure of the schedule right now.  We believe communities know infrastructure need, so they could probably bring
applications next month.
Comment: Long Term Recovery, will be holding a two-hour Resource Workshop involving USDA, HUD, and other agencies in the near
future. We will send out notification when the dates are finalized.
Comment: This is a great opportunity to leverage other funds. For every dollar I brought in, I have been able to get another 65 cents.        
Response: Point well taken. Free up CDBG dollars and try to leverage with other funds.
Comments received through correspondence:
Comment:  In order for the State toreimburseitselforallowablecostsincurredbyitselforitssubgra

$2,097,962.93 $23,850,300.03Total Funds Drawdown
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$0.00

$23,850,300.03

$2,677,722.52

$2,098,070.33

$2,097,962.93

$0.00

$0.00

Total Funds Expended

     Program Income Drawdown

$0.00 $0.00

Match Contributed

     Program Funds Drawdown

$23,854,409.21

Program Income Received

Housing, Economic Development and Infrastructure activities continue to progress within the parameters of the
submitted action plan.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$1,193,853.82

$0.00

To Date

Limit on Public Services

$2,677,722.52

88.58%
88.25%

Overall Benefit Percentage (Projected)

$1,193,853.82

Requirement

Limit on State Admin $1,234,898.30

$0.00

Limit on Admin/Planning

$3,704,694.90

Required

$4,939,593.20

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Public services $3,704,694.90 $0.00

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $12,348,983.00 $20,683,230.11

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $0.00$0.00

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

0099, ADMINISTRATION $84,001.78 $1,234,898.00 $1,193,853.82

0101, HOUSING $75,915.00 $11,186,795.00 $10,691,433.55

0102, NON-HOUSING $1,938,046.15 $12,276,273.00 $11,965,012.66

Most Impacted and Distressed Expended $0.00 $0.00
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Activities

0099 / ADMINISTRATIONProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A ADECA

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ADECA-ARCH-HA-003

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

08/07/2013

$0.00

To Date

08/08/2012

 (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

HOUSING INTAKE WITHIN THE APRIL TORNADO DISASTER AREA.  FUNDS MOVED TO HOUSING ACTIVITY AS
RECOMMENDED BY HUD MARCH 2017

Location Description:

MONTGOMERY, ALABAMA

All administration funds were transferred to Activity Delivery Costs.

Activity Progress Narrative:

ADECA ARCH ADMINActivity Title:

Project Number:

0099

Project Title:

ADMINISTRATION

$0.00$0.00ADECA

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A ADECA

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ADECA-CAPNA-HA-001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

08/07/2013

$0.00

To Date

08/08/2012

 (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

HOUSING INTAKE IN MORGAN COUNTY AND SURROUNDING AREAS AFFECTED BY APRIL TORNADO DISASTER.
FUNDS MOVED TO HOUSING ACTIVITY AS RECOMMENDED BY HUD MARCH 2017.

Location Description:

DECATUR, ALABAMA
 

All administration funds were transferred to Activity Delivery Costs.

Activity Progress Narrative:

ADECA CAPNA ADMINActivity Title:

Project Number:

0099

Project Title:

ADMINISTRATION

$0.00$0.00ADECA

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

N/A ADECA

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ADECA-CSPWA-HA-002

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

08/07/2013

$0.00

To Date

08/08/2012

 (  )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Completed

Activity Description:

HOUSING INTAKE WITHIN TUSCALOOSA AND SURROUNDING AREA AFFECTED BY APRIL TORNADO DISASTER.
FUNDS MOVED TO HOUSING ACTIVITY AS RECOMMENDED BY HUD MARCH 2017.

Location Description:

TUSCALOOSA, ALABAMA

All administration funds were transferred to Activity Delivery Costs.

Activity Progress Narrative:

ADECA CSPWA ADMINActivity Title:

Project Number:

0099

Project Title:

ADMINISTRATION

$0.00$0.00ADECA

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

11

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,234,898.00

N/A ADECA

Total Projected Budget from All Sources

Match Contributed

$1,234,898.00

$0.00

$0.00

$0.00

$1,234,898.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STATE-ADECA-ADMIN

$84,001.78

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

07/31/2017

$0.00

To Date

04/27/2011

 (  )

$1,193,853.82

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

STATE ADMIN FOR DISASTER RECOVERY FROM 2011 APRIL TORNADOES  
ADDITIONAL $123,500 PREVIOUSLY USED BY HOUSING AGENCIES REVISED TO HOUSING FOR HOUSING INTAKE AS
RECOMMENDED BY HUD MARCH 2017.

Location Description:

ALABAMA DEPARTMENT OF ECONOMIC AND COMMUNITY AFFAIRS, MONTGOMERY, ALABAMA

Utilized administration funds as necessary to manage Disaster Recovery programs as needed.

Activity Progress Narrative:

STATE OF ALABAMA-ADMINISTRATIONActivity Title:

Project Number:

0099

Project Title:

ADMINISTRATION

$1,197,963.00$84,109.18ADECA

No Accomplishments Performance Measures

Accomplishments Performance Measures

$84,001.78     Program Funds Drawdown $1,193,853.82

$1,197,963.00$84,109.18Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

0101 / HOUSINGProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,860.00

Urgent Need State of Alabama-ADECA

Total Projected Budget from All Sources $30,860.00

$0.00

$0.00

$30,860.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ADECA-ARCH-SFH10-NT12-003

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

N/A

07/31/2017

$0.00

To Date

04/04/2013

Direct ( HouseHold )

$30,654.85

Responsible Organization:

Rehabilitation/reconstruction of residential structures Under Way

ADECA-ARCH-SINGLE FAMILY-10%Activity Title:

Project Number:

0101

Project Title:

HOUSING

$30,654.85$0.00Alabama Rural Coalition for the Homeless Inc.

$0.00     Program Funds Drawdown $30,654.85

$30,654.85$0.00Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

THE SINGLE FAMILY HOUSING ASSISTANCE PROVIDED FOR HOMEOWNERS WITHIN THE SPECIFIED 30 COUNTIES.

Location Description:

THE SINGLE FAMILY HOUSING ASSIATANCE PROVIDING FOR HOMEOWNERS AFFAECTED BY THE APRIL 2011
TORNADOES WITHIN THE 30 SPECIFIED ALABAMA COUNTIES: AUTAUGA, BLOUNT, CALHOUN, CHEROKEE,
CHOCTAW, CLARKE, COLBERT, DEKALB, ELMORE, ETOWAH, FRAMKLIN, GREENE,HALE, JACKSON, JEFFERSON,
LAWRENCE,LIMESTONE,MADISON,MARENGO,MARION, MARSHALL, PERRY, PICKENS, SHELBY, ST. CLAIR, SUMTER,
TALLADEGA, TUSCALOOSA, WALKER

Project is continuing in accordance with the action plan that was submitted and approved.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00State of Alabama-ADECA

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$169,389.66

Urgent Need State of Alabama-ADECA

Total Projected Budget from All Sources

Match Contributed

$169,389.66

$0.00

$0.00

$0.00

$169,389.66

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ADECA-ARCH-SFH10-TG12-003

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

07/31/2017

$0.00

To Date

04/04/2013

Direct ( HouseHold )

$168,526.14

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

THE SINGLE FAMILY HOUSING ASSISTANCE PROVIDED FOR HOMEOWNERS WITHIN THE 4 TARGET COUNTIES.

Location Description:

THE SINGLE FAMILY HOUSING ASSISTANCE PROVIDING FOR HOMEOWNERS AFFECTED BY THE APRIL 2011
TORNADOES WITHIN THE 4 TARGET ALABAMA COUNTIES:  
DEKALB, TUSCALOOSA, JEFFERSON, MARION 

Project is continuing in accordance with the action plan that was submitted and approved.

Activity Progress Narrative:

ADECA-ARCH-SINGLE FAMILY 10%Activity Title:

Project Number:

0101

Project Title:

HOUSING

$167,349.64$0.00Alabama Rural Coalition for the Homeless Inc.

$1,176.50$0.00State of Alabama-ADECA

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/6# of Properties 1

$0.00     Program Funds Drawdown $168,526.14

$168,526.14$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 1

4/4# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 4/4# of Households 0 1 0.00

0 0/0 0/0 4/4# Owner Households 0 1 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,652,955.44

Low/Mod State of Alabama-ADECA

Total Projected Budget from All Sources

Match Contributed

$2,652,955.44

$0.00

$0.00

$0.00

$2,652,955.44

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ADECA-ARCH-SFH90-NT12-003

$28,700.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

07/31/2017

$0.00

To Date

01/15/2013

Direct ( HouseHold )

$2,538,220.24

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

THE SINGLE FAMILY HOUSING ASSISTANCE PROVIDED FOR HOMEOWNERS WITHIN THE SPECIFIED 30 COUNTIES.

Location Description:

THE SINGLE FAMILY HOUSING ASSISTANCE PROVIDING FOR HOMEOWNERS AFFECTED BY THE APRIL 2011
TORNADOES WITHIN THE 30 SPECIFIED ALABAMA COUNTIES:  AUTAUGA, BLOUNT, CALHOUN, CHEROKEE,
CHOCTAW, CLARKE, COLBERT, DEKALB, ELMORE, ETOWAH, FRANKLIN, GREENE, HALE, JACKSON, JEFFERSON,
JEFFERSON, LAWRENCE, LIMESTONE, MADISON, MARENGO, MARION, MARSHALL, PERRY, PICKENS, SHELBY, ST.
CLAIR, SUMTER, TALLADEGA, TUSCLOOSA, WALKER

Project is continuing in accordance with the action plan that was submitted and approved.

Activity Progress Narrative:

ADECA-ARCH-SINGLE FAMILY 90%Activity Title:

Project Number:

0101

Project Title:

HOUSING

$2,502,804.83$28,700.00Alabama Rural Coalition for the Homeless Inc.

$35,415.41$0.00State of Alabama-ADECA

$28,700.00     Program Funds Drawdown $2,538,220.24

$2,538,220.24$28,700.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

18

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,517,364.61

Low/Mod State of Alabama-ADECA

Total Projected Budget from All Sources

Match Contributed

$1,517,364.61

$0.00

$0.00

$0.00

$1,517,364.61

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ADECA-ARCH-SFH90-TG12-003

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

07/31/2017

$0.00

To Date

04/04/2013

Direct ( HouseHold )

$1,516,081.41

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

THE SINGLE FAMILY HOUSING ASSISTANCE WILL BE PROVIDED TO SINGLE FAMILY HOMEOWNERS AFFECTED BY
THE APRILL 2011 TORNADOES AND LIVING WITHIN THE 4 TARGET ALABAMA COUNTIES.

Location Description:

THE SINGLE FAMILY HOUSING ASSISTANCE WILL BE PROVIDED TO HOMEOWNERS AFFECTED BY THE APRIL 2011
TORNADOES WITHIN THE 4 TARGET ALABAMA COUNTIES:
DEKALB, TUSCALOOSA, JEFFERSON, MARION

Project is continuing in accordance with the action plan that was submitted and approved.

Activity Progress Narrative:

ADECA-ARCH-SINGLE FAMILY 90%Activity Title:

Project Number:

0101

Project Title:

HOUSING

$1,509,966.37$0.00Alabama Rural Coalition for the Homeless Inc.

$6,115.04$0.00State of Alabama-ADECA

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

35/77# of Properties 35

$0.00     Program Funds Drawdown $1,516,081.41

$1,516,081.41$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

35/77# of Housing Units 13

35/77# of Singlefamily Units 13

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

5 25/69 10/8 35/77# of Households 8 13 100.00

5 25/69 10/8 35/77# Owner Households 8 13 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$39,766.61

Urgent Need State of Alabama-ADECA

Total Projected Budget from All Sources

Match Contributed

$39,766.61

$0.00

$0.00

$0.00

$39,766.61

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ADECA-CAPNA-SFH10-NT12-001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

07/31/2017

$0.00

To Date

01/15/2013

Direct ( HouseHold )

$39,766.61

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

HOUSING ASSISTANCE FOR SINGLE FAMILY HOMEOWNERS AFFECTED BY THE APRIL 2011 TORNADOES WITHIN
THE QUALIFYING COUNTIES.

Location Description:

MORGAN COUNTY AND SURROUNDING QUALIFIED COUNTIES

Project is continuing in accordance with the action plan that was submitted and approved.

Activity Progress Narrative:

ADECA CAPNA SINGLE FAMILY 10%Activity Title:

Project Number:

0101

Project Title:

HOUSING

$39,766.61$0.00Community Action Partnership of North Alabama

$0.00$0.00State of Alabama-ADECA

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Properties 0

$0.00     Program Funds Drawdown $39,766.61

$39,766.61$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

1/3# of Housing Units 0

1/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/0 0/0 1/3# of Households 0 0 0.00

0 0/0 0/0 1/3# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,217,175.97

Low/Mod State of Alabama-ADECA

Total Projected Budget from All Sources

Match Contributed

$1,217,175.97

$0.00

$0.00

$0.00

$1,217,175.97

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ADECA-CAPNA-SFH90-NT12-001

$47,215.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

07/31/2017

$0.00

To Date

02/01/2013

Direct ( HouseHold )

$1,080,995.29

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

HOUSING

Location Description:

DECATUR, ALABAMA INCLUDING MORGAN COUNTY AND NEIGHBORING COUNTIES INVOLVED WITH APRIL
TORNADOS IN NORTH ALABAMA.

Project is continuing in accordance with the action plan that was submitted and approved.

Activity Progress Narrative:

ADECA CAPNA SINGLE FAMILY 90%Activity Title:

Project Number:

0101

Project Title:

HOUSING

$1,077,084.94$47,215.00Community Action Partnership of North Alabama

$3,910.35$0.00State of Alabama-ADECA

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/27# of Properties 0

$47,215.00     Program Funds Drawdown $1,080,995.29

$1,080,995.29$47,215.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

7/27# of Housing Units 0

7/27# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 7/24 0/3 7/27# of Households 0 0 100.00

0 7/24 0/3 7/27# Owner Households 0 0 100.00

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$109,098.13

Low/Mod State of Alabama-ADECA

Total Projected Budget from All Sources

Match Contributed

$109,098.13

$0.00

$0.00

$0.00

$109,098.13

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ADECA-CAPNA-SFH90-TG12-001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

07/31/2017

$0.00

To Date

02/01/2013

Direct ( HouseHold )

$99,212.32

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

THE SINGLE FAMILY HOUSING ASSISTANCE WILL BE PROVIDED TO HOMEOWNERS AFFECTED BY THE APRIL 2011
TORNADOES LIVING WITHIN THE 4 TARGET COUNTIES.

Location Description:

THE SINGLE FAMILY HOUSING ASSISTANCE WILL BE PROVIDED TO HOMEOWNERS AFFECTED BY THE APRIL 2011
TORNADOES WITHIN THE 4 TARGET ALABAMA COUNTIRES:
DEKALB, TUSCALOOSA, JEFFERSON, MARION

Project is continuing in accordance with the action plan that was submitted and approved.

Activity Progress Narrative:

ADECA-CAPNA-SINGLE FAMILY 90%Activity Title:

Project Number:

0101

Project Title:

HOUSING

$93,904.57$0.00Community Action Partnership of North Alabama

$5,307.75$0.00State of Alabama-ADECA

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $99,212.32

$99,212.32$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$111,532.62

Urgent Need State of Alabama-ADECA

Total Projected Budget from All Sources

Match Contributed

$111,532.62

$0.00

$0.00

$0.00

$111,532.62

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ADECA-CSPWA-SFH10-TG12-002

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

07/31/2017

$0.00

To Date

01/15/2013

Direct ( HouseHold )

$109,803.14

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REHABILITATION OF SINGLE FAMILY DWELLINGS DAMAGED BY THE APRIL 2011 TORNADOES WITHIN THE 4
TARGET COUNTIES.

Location Description:

DEKALB, TUSCALOOSA, JEFFERSON AND MARION COUNTY

Project is continuing in accordance with the action plan that was submitted and approved.

Activity Progress Narrative:

ADECA-CSPWA-SINGLE FAMILY 10%Activity Title:

Project Number:

0101

Project Title:

HOUSING

$109,415.62$0.00Community Service Programs of West AL

$387.52$0.00State of Alabama-ADECA

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $109,803.14

$109,803.14$0.00Total Funds Expended

27

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,209,376.85

Low/Mod State of Alabama-ADECA

Total Projected Budget from All Sources

Match Contributed

$1,209,376.85

$0.00

$0.00

$0.00

$1,209,376.85

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ADECA-CSPWA-SFH90-NT12-002

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

07/31/2017

$0.00

To Date

01/15/2013

Direct ( HouseHold )

$980,324.20

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

HOUSING REHABILITATION FOR HOMEOWNERS WHO RECEIVED DAMAGE FROM APRIL TORNADOES OUTSIDE THE
TARGET COUNTIES.

Location Description:

TUSCALOOSA AND SURROUNDING COUNTIES

Project is continuing in accordance with the action plan that was submitted and approved.

Activity Progress Narrative:

ADECA-CSPWA-SINGLE FAMILY 90%Activity Title:

Project Number:

0101

Project Title:

HOUSING

$967,009.38$0.00Community Service Programs of West AL

$14,848.31$0.00State of Alabama-ADECA

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $980,324.20

$981,857.69$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$559,275.11

Low/Mod State of Alabama-ADECA

Total Projected Budget from All Sources

Match Contributed

$559,275.11

$0.00

$0.00

$0.00

$559,275.11

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ADECA-CSPWA-SFH90-TG12-002

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

07/31/2017

$0.00

To Date

01/15/2013

Direct ( HouseHold )

$557,849.35

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

REHABILITATION OF SINGLE FAMILY DWELLINGS DESTROYED BY THE APRIL 2011 TORNADOES WITHIN THE 4
TARGET ALABAMA COUNTIES

Location Description:

TUSCALOOSA, DEKALB, JEFFERSON AND MARION COUNTY

Project is continuing in accordance with the action plan that was submitted and approved.

Activity Progress Narrative:

ADECA CSPWA SINGLE FAMILY 90%Activity Title:

Project Number:

0101

Project Title:

HOUSING

$548,970.03$0.00Community Service Programs of West AL

$7,345.83$0.00State of Alabama-ADECA

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $557,849.35

$556,315.86$0.00Total Funds Expended

31

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Urgent Need State of Alabama-ADECA

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ADECA-SFH-TG/NT12-10%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

07/31/2017

$0.00

To Date

01/15/2013

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Activity Description:

The single family housing assistance will be provided to single family homeowners affected be the April 2011 Tornadoes and
living within 30 specified Alabama Counties.

Location Description:

The single family housing assistance will be provided to single family homeowners affected be the April 2011 Tornadoes and
living within 30 specified Alabama Counties:
Autauga, Blount, Calhoun, Cherokee, Choctaw, Clarke, Colbert, Cullman, DeKalb, Elmore, Etowah, Franklin, Greene, Hale,
Jackson, Jefferson, Lawrence, Limestone, Madison, Marengo, Marion, Marshall, Perry, Pickens, Shelby, St. Clair, Sumter,
Talladega, Tuscaloosa, Walker

Activity Cancelled.

Activity Progress Narrative:

ADECA-SINGLE FAMILY 10%Activity Title:

Project Number:

0101

Project Title:

HOUSING

$0.00$0.00State of Alabama-ADECA

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod State of Alabama-ADECA

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ADECA-SFH-TG/NT12-90%

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

07/31/2017

$0.00

To Date

01/15/2013

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Cancelled

Activity Description:

The single family housing assistance will be provided to single family homeowners affected be the April 2011 Tornadoes and
living within 30 specified Alabama Counties. 

Location Description:

The single family housing assistance will be provided to single family homeowners affected be the April 2011 Tornadoes and
living within 30 specified Alabama Counties:
Autauga, Blount, Calhoun, Cherokee, Choctaw, Clarke, Colbert, Cullman, DeKalb, Elmore, Etowah, Franklin, Greene, Hale,
Jackson, Jefferson, Lawrence, Limestone, Madison, Marengo, Marion, Marshall, Perry, Pickens, Shelby, St. Clair, Sumter,
Talladega, Tuscaloosa, Walker

Activity Cancelled.

Activity Progress Narrative:

ADECA-SINGLE FAMILY 90%Activity Title:

Project Number:

0101

Project Title:

HOUSING

$0.00$0.00State of Alabama-ADECA

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended

35

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

Low/Mod Town of Hackleburg

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HACK-MFH-TG12-04

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

07/31/2017

$0.00

To Date

01/15/2013

Direct ( HouseHold )

$0.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Cancelled

Activity Description:

Multi-family housing for Hackleburg Housing Authority and Community Action Partnership of North Alabama.
Amendment #3 cancelled the Multi Family project since the project is deemed financially infeasible due to the lack of additional
funding by HOME funds.

Location Description:

The Town of Hackleburg.

Activity deleted by Amendment.

Activity Progress Narrative:

HACKLEBURG-MULTIFAMILYActivity Title:

Project Number:

0101

Project Title:

HOUSING

$0.00$0.00Town of Hackleburg

No Accomplishments Performance Measures

Accomplishments Performance Measures

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$600,000.00

Low/Mod Town of Phil Campbell

Total Projected Budget from All Sources

Match Contributed

$600,000.00

$0.00

$0.00

$0.00

$600,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

PHIL-MFH-NT12-07

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

07/31/2017

$0.00

To Date

01/15/2013

Direct ( HouseHold )

$600,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Completed

Activity Description:

The proposed project will construct a 24 unit housing complex within the town of Phil Campbell.

Location Description:

The construction of a 24 unit housing complex will be performed within the town of Phil Campbell.

The project is completed.  All funds have been drawn.  The required 80% occupancy has been achieved.  The project was
closed out on 02/19/2016.

Activity Progress Narrative:

PHIL CAMPBELL-MULITFAMILYActivity Title:

Project Number:

0101

Project Title:

HOUSING

$600,000.00$0.00Town of Phil Campbell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

24/24# of Housing Units 0

24/24# of Multifamily Units 0

$0.00     Program Funds Drawdown $600,000.00

$600,000.00$0.00Total Funds Expended

39

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 9/12 11/12 20/24# of Households 0 0 100.00

0 9/12 11/12 20/24# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,970,000.00

Low/Mod City of Tuscaloosa1

Total Projected Budget from All Sources

Match Contributed

$2,970,000.00

$0.00

$0.00

$0.00

$2,970,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TUCY-MFH-TG12-08

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

07/31/2017

$0.00

To Date

01/15/2013

Direct ( HouseHold )

$2,970,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

The proposed residential developments will provide affordable housing options for low to moderate income individuals within
the City of Tuscaloosa, Alabama (City).

Location Description:

The construction of the residential developments will be performed within the City of Tuscaloosa.

Hurricane Creek Trace
The Hurricane Creek Trace project was completed in the January-March 2014 quarter.  All 50 units are leased to low-income
55 and over tenants and documentation is on file at City Hall.  All pay requests for ADECA funding on the project have been
submitted and fulfilled.
Somerville Apartments
The Somerville Apartments project was completed in the July-September 2015 quarter. All 50 units are leased to low-income
senior tenants and documentation is on file at City Hall.  All pay requests for ADECA funding on the project have been
submitted and fulfilled.
Rosedale Phase III
The Rosedale Phase III housing development project was completed in the January-March 2017 quarter.  All 128-units are
leased to low-income senior tenants and documentation is on file at City Hall.  All pay requests for ADECA funding on the
project have been submitted and fulfilled.

Activity Progress Narrative:

CITY OF TUSCALOOSA-MULTIFAMILYActivity Title:

Project Number:

0101

Project Title:

HOUSING

$2,970,000.00$0.00City of Tuscaloosa1

$0.00     Program Funds Drawdown $2,970,000.00

$2,970,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

0102 / NON-HOUSINGProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,392,613.00

Low/Mod City of Cordova

Total Projected Budget from All Sources $1,392,613.00

$0.00

$1,392,613.00

Total Budget

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CORD-EDG-NT12-01

Apr 1 thru Jun 30, 2017

Activitiy Category:

N/A

07/31/2017

$0.00

To Date

01/15/2013

Direct ( Person )

Responsible Organization:

Econ. development or recovery activity that creates/retains Under Way

CITY OF CORDOVA-ECO DEV GRANTActivity Title:

Project Number:

0102

Project Title:

NON-HOUSING
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Match Contributed $272,128.97

$0.00

$0.00

     Program Income Drawdown

Program Income Received

Total Funds Drawdown $0.00

$0.00

$0.00 $0.00

$0.00

$1,392,613.00

Most Impacted and Distressed Expended $0.00

Activity Description:

The proposed project will address the site preparation and construction of a grocery store located on First Street in the City of
Cordova. The grocery store will create 25 new jobs for the citizens of Cordova of which 51% of the jobs to be created will be
low and moderate income.

Location Description:

The site preparation and construction will be located on First Street in the City of Cordova.

The project has been completed.  All funds have been drawn.  Close-out of project is expected in 3rd Quarter 2017.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$1,392,613.00$0.00City of Cordova

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $1,392,613.00

$1,392,613.00$0.00Total Funds Expended
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$901,037.29

Low/Mod DeKalb County Commission

Total Projected Budget from All Sources

Match Contributed

$901,037.29

$0.00

$574,034.86

$0.00

$901,037.29

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DEKA-INF-TG12-02

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

07/31/2017

12/22/2015

$0.00

To Date

01/15/2013

Area (  )

$901,037.29

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Completed

Activity Description:

The proposed project will address the road resurfacing for 13 roads, 18.49 miles, damaged in District #4 and District #1.  The
project will serve a total of 389 documented residents.

Location Description:

The DeKalb County road resurfacing activities will be performed within District #4 and District #1.

The project is completed.  All funds have been drawn.  The project was closed out on 12/22/2015.

Activity Progress Narrative:

DEKALB-INFRASTRUCTUREActivity Title:

Project Number:

0102

Project Title:

NON-HOUSING

$901,037.29$0.00DeKalb County Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

86275/95040# of Linear feet of Public 0

16/18# of Linear miles of Public 0

$0.00     Program Funds Drawdown $901,037.29

$901,037.29$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$125,000.00

Low/Mod Franklin County Commission

Total Projected Budget from All Sources

Match Contributed

$125,000.00

$0.00

$0.00

$0.00

$125,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

FRAN-INF-NT12-03

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

07/31/2017

05/29/2014

$0.00

To Date

01/15/2013

Area (  )

$125,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of buildings for the general conduct of Completed

Activity Description:

The proposed project will address the construction of a new fire department within the East Franklin Community of Franklin
County.

Location Description:

Construction of a new fire department will be performed within the East Franklin Community of Franklin County.

The project is completed.  All funds have been drawn.  The project was closed out on 05/29/2014.

Activity Progress Narrative:

FRANKLIN-INFRASTRUCTUREActivity Title:

Project Number:

0102

Project Title:

NON-HOUSING

$125,000.00$0.00Franklin County Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of buildings (non-residential) 0

$0.00     Program Funds Drawdown $125,000.00

$125,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$3,053,529.86

Low/Mod Town of Hackleburg

Total Projected Budget from All Sources

Match Contributed

$3,053,529.86

$0.00

$0.00

$0.00

$3,053,529.86

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HACK-EDG-TG12-04

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

07/31/2017

09/01/2015

$0.00

To Date

01/15/2013

 (  )

$3,053,529.86

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

Activity Description:

The proposed project will address the acquisition, clearance, and site development of the downtown revitalization area within
the town of Hackleburg.
Amendment #3 changes project to building a grocery store for creating jobs and the eventual recovery for the town.

Location Description:

The acquisition, clearance, and site development of the downtown revitalization area within the town of Hackleburg.

The project is completed.  All funds have been drawn.  The project was closed out on 09/01/2015.
 

Activity Progress Narrative:

HACKLEBURG-ECO DEV GRANTActivity Title:

Project Number:

0102

Project Title:

NON-HOUSING

$3,053,529.86$0.00Town of Hackleburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of buildings (non-residential) 0

$0.00     Program Funds Drawdown $3,053,529.86

$3,053,529.86$0.00Total Funds Expended
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 13/13 13/13 40/40# of Permanent Jobs Created 0 0 65.00

0 0/0 0/0 0/0# of Permanent Jobs Retained 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

1/1# of Businesses 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Low/Mod Town of Hackleburg

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$250,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HACK-EDL-TG12-04

$7,065.73

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

07/31/2017

05/19/2017

$0.00

To Date

01/15/2013

Area (  )

$250,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

Activity Description:

The proposed project will revitalize the town of Hackleburg's downtown, create new small businesses, create new jobs, and
incease tax base.

Location Description:

Economic development activities will be performed within the town of Hackleburg.

The project is completed.  All funds have been drawn.  The project was closed out on 05/19/2017.

Activity Progress Narrative:

HACKLEBURG-ECO DEV LOANActivity Title:

Project Number:

0102

Project Title:

NON-HOUSING

$250,000.00$7,065.73Town of Hackleburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of buildings (non-residential) 5

5/5# of Businesses 5

$7,065.73     Program Funds Drawdown $250,000.00

$250,000.00$7,065.73Total Funds Expended
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

7 11/11 7/7 22/22# of Permanent Jobs Created 11 22 81.82

0 0/0 0/0 0/0# of Permanent Jobs Retained 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,788,921.00

Low/Mod Town of Hackleburg

Total Projected Budget from All Sources

Match Contributed

$1,788,921.00

$0.00

$0.00

$0.00

$1,788,921.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

HACK-INF-TG12-04

$28,951.76

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

07/31/2017

06/07/2017

$0.00

To Date

01/15/2013

Area (  )

$1,788,921.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

The proposed project will install a new public sewer system, reconstruct streets, construct a new elevated water tank, and the
replace an outdated/damaged water meters within the town of Hackleburg.

Location Description:

The installation of a new public sewer system, street reconstruction, construction of a new elevated water tank, and the
replacement of outdated/damaged water meters will be performed within the town of Hackleburg.

The project is completed.  All funds have been drawn.  The project was closed out on 06/07/2017.

Activity Progress Narrative:

HACKLEBURG-INFRASTRUCTUREActivity Title:

Project Number:

0102

Project Title:

NON-HOUSING

$1,788,921.00$28,951.76Town of Hackleburg

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of public facilities 1

82000/82000# of Linear feet of Public 82000

16/16# of Linear miles of Public 16

$28,951.76     Program Funds Drawdown $1,788,921.00

$1,788,921.00$28,951.76Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,000.00

Urgent Need Marion County Commission

Total Projected Budget from All Sources

Match Contributed

$40,000.00

$0.00

$0.00

$0.00

$40,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MARI-INF-TG12-05

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

07/31/2017

11/17/2014

$0.00

To Date

01/15/2013

Area (  )

$40,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Debris removal Completed

Activity Description:

The proposed project will address the removal of debris and structures will be performed within Marion County.

Location Description:

Removal of debris and structures will be performed within Marion County.

The project is completed. All funds have been drawn. The project was closed out on 11/17/2014.

Activity Progress Narrative:

MARION-INFRASTRUCTUREActivity Title:

Project Number:

0102

Project Title:

NON-HOUSING

$40,000.00$0.00Marion County Commission

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

0/0# of Businesses 0

$0.00     Program Funds Drawdown $40,000.00

$40,000.00$0.00Total Funds Expended

54

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$375,000.00

Urgent Need City of Moulton

Total Projected Budget from All Sources

Match Contributed

$375,000.00

$0.00

$1,831,558.69

$0.00

$375,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

MOUL-INF-NT12-06

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

07/31/2017

06/20/2016

$0.00

To Date

01/15/2013

Area (  )

$375,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction of buildings for the general conduct of Completed

Activity Description:

The proposed project will address the construction of a new fire department within the City of Moulton. In addition, the proposed
project will allow the Moulton Fire Department to provide adequate fire/rescue service for the entire Moulton fire district which
includes some 6,331 structures both residential and commercial.

Location Description:

The construction of a new fire station will be performed within the City of Moulton.

The project is completed. All funds have been drawn. The project was closed out on 06/20/2016.

Activity Progress Narrative:

CITY OF MOULTON-INFRASTRUCTUREActivity Title:

Project Number:

0102

Project Title:

NON-HOUSING

$375,000.00$0.00City of Moulton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of buildings (non-residential) 0

$0.00     Program Funds Drawdown $375,000.00

$375,000.00$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$250,000.00

Low/Mod Town of Phil Campbell

Total Projected Budget from All Sources

Match Contributed

$250,000.00

$0.00

$0.00

$0.00

$250,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

PHIL-EDL-NT12-07

$2,551.43

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

07/31/2017

06/07/2017

$0.00

To Date

01/15/2013

 (  )

$52,551.43

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Completed

Activity Description:

The proposed project will create a revolving loan program to help developers and local businesses rehabilitate commercial
structures, thus producing new jobs within the west side of Phil Campbell's downtown.

Location Description:

Economic development activities will be performed within the west side of Phil Campbell's downtown.

The project is completed.  All funds have been drawn.  The project was closed out on 06/07/2017.

Activity Progress Narrative:

PHIL CAMPBELL-ECO DEV LOANActivity Title:

Project Number:

0102

Project Title:

NON-HOUSING

$52,551.43$2,551.43Town of Phil Campbell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/1# of buildings (non-residential) 1

1/1# of Businesses 1

$2,551.43     Program Funds Drawdown $52,551.43

$52,551.43$2,551.43Total Funds Expended
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 3/3 0/0 4/4# of Permanent Jobs Created 3 4 75.00

0 0/0 0/0 0/0# of Permanent Jobs Retained 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,586,882.85

Low/Mod Town of Phil Campbell

Total Projected Budget from All Sources

Match Contributed

$1,586,882.85

$0.00

$0.00

$0.00

$1,586,882.85

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

PHIL-INF-NT12-07

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

07/31/2017

02/23/2016

$0.00

To Date

01/15/2013

Area (  )

$1,586,882.85

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Completed

Activity Description:

The proposed project will address the replacement of damaged, outdated low pressure sewer lines and resurfacing of damaged
roads within the town of Phil Campbell.

Location Description:

The replacement of damaged, outdated low pressure sewer lines and resurfacing of damaged roads will be performed within
the town of Phil Campbell.

The project is completed.  All funds have been drawn.  The project was closed out on 02/23/2016.

Activity Progress Narrative:

PHIL CAMPBELL-INFRASTRUCTUREActivity Title:

Project Number:

0102

Project Title:

NON-HOUSING

$1,586,882.85$0.00Town of Phil Campbell

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of public facilities 0

31600/31600# of Linear feet of Public 0

6/6# of Linear miles of Public 0

$0.00     Program Funds Drawdown $1,586,882.85

$1,586,882.85$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,900,000.00

Urgent Need Tuscaloosa County

Total Projected Budget from All Sources

Match Contributed

$1,900,000.00

$0.00

$0.00

$0.00

$1,900,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TUCO-INF-TG12-09

$1,899,477.23

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

07/31/2017

$0.00

To Date

01/15/2013

 (  )

$1,899,477.23

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of water/sewer lines or systems Under Way

Activity Description:

The proposed project will perform the installation of sanitary sewers, street and drainage reconstruction, in addition to providing
street lighting within Tuscaloosa County's Holt Community.

Location Description:

The installation of sanitary sewers, street and drainage reconstruction, in addition to provideing street lighting will be performed
within an area of the Holt Community, which is located within Tuscaloosa County.

The project has been completed.  All funds have been drawn.  Close-out of project is expected in 3rd Quarter 2017.

Activity Progress Narrative:

TUSCALOOSA COUNTY-INFRASTRUCTUREActivity Title:

Project Number:

0102

Project Title:

NON-HOUSING

$1,899,477.23$1,899,477.23Tuscaloosa County

No Accomplishments Performance Measures

Accomplishments Performance Measures

$1,899,477.23     Program Funds Drawdown $1,899,477.23

$1,899,477.23$1,899,477.23Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$500,000.00

Low/Mod City of Tuscaloosa1

Total Projected Budget from All Sources

Match Contributed

$500,000.00

$0.00

$0.00

$0.00

$500,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TUCY-EDL-TG12-08

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

07/31/2017

$0.00

To Date

01/15/2013

Area (  )

$500,000.00

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Econ. development or recovery activity that creates/retains Under Way

Activity Description:

The proposed project will provide loans to businesses within the City of Tuscaloosa. The minimum loan amount for the program
is $5,000.00 with a maximum loan amount of $20,000.00. 

Location Description:

The Economic Revitalization Commercial Loan Pool will be provide to businesses within the City of Tuscaloosa.

All funds have been drawn.  Close-out of project is expected in 3rd Quarter 2017.

Activity Progress Narrative:

CITY OF TUSCALOOSA-ECO DEV LOANActivity Title:

Project Number:

0102

Project Title:

NON-HOUSING

$500,000.00$0.00City of Tuscaloosa1

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/25# of buildings (non-residential) 0

0/25# of Businesses 0

$0.00     Program Funds Drawdown $500,000.00

$500,000.00$0.00Total Funds Expended
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Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/12 0/13 0/25# of Permanent Jobs Created 0 0 0

0 0/12 0/13 0/25# of Permanent Jobs Retained 0 0 0

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 23

Monitoring Visits 0 17

Audit Visits 0 0

Technical Assistance Visits 0 6

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 23
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